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Quarterly Overview

Reporting Country Afghanistan Technical Areas %
Completion

Lead Partner MSH 1. Universal and Early Access 95%
Collaborating Partners KNCV, WHO 3. Infection Control 85%
Date Report Sent 3-nov-12 6. Health Systems Strengthening 91%
From Dr. Khakerah Rashidi 7. M&E, OR and Surveillance 89%

To Dr. Mohammad Shapor Ikram

Reporting Period July - September 2012 | [Overall work plan completion 90%

Most Significant Achievements |

Access to TB services: From Jul-Sep 2012, a total of 26,843 suspected TB cases were identified in 13
USAID-supported provinces, of them, 1,867 cases turned out to be sputum smear positive and a total of
4,415 cases were notified as tuberculosis. In addition, the case notification and quality of care such as
sputum conversion rate and treatment success rate improved significantly. For instance, for urban DOTS
case notification increased from 797 in 2008 to an expected level of 1200 in 2012. Also, sputum
conversion rate rose from 43% in 2008 to 75% in 2012 and treatment success rate from 43% to 70% in
2011 and for CB-DOTS the treatment success rate ascended to 98% while in rest of country the value
for this indicator is 90%.

SOPs training for female staff: From Jul-Sep 2012, a total of 156 female staff from six quick impact
provinces were trained on SOPs for case detection and treatment. This training was conducted in five
provinces of Wardak, Zabul, Nimroz, Helmand and Farah provinces. The quick impact provinces are
located in insecure provinces in the south of country and MSH was asked by USAID to extend its support
to these provinces.

TBIS implementation monitoring visits: The TBIS system electronic reporting system was
developed and rapidly expanded during APA2. However, for monitoring of this system TB CARE I asked
additional funds from the home office to implement its Mini M&E plan. We recieved the amount USD
10,400 to monitor the implementation all over the country. So far, 29/34 provinces were either visited
or the staff was called to national or regional capitals to ensure the proper implementation.

Health facility renovation: TB CARE I was committed to enhance the working climate for front line
staff. Thus, from Jul-Sep 2012, seven health facilities were renovated for TBIC in four provinces. Also,
seven health facilities in Urban city of Kabul were extensively renovated for TBIC and regular
management of day-to-day activities in health facilities.

[Overall work plan implementation status |

The overall implementation for APA2 is on the right track and that we could managed to achieve the
75% implementation status.

|Technica| and administrative challenges |

Delay in STTA conduction for TBIC that resulted in cancellation of two activities
Security

Ramadan , the fasting month, delayed some activities

Delay in GF round 8 phase II approvals delayed TB CARE I implementation
High staff turn-over at health facility level

Demotivation of NTP staff owing to delayed payment




[In-country Global Fund status and update |

The GF phase of round 8 was finally approved by the GF after a delay of one complete year. However,
NTP has not started the implementation of activities so far. in addition, the GF round 10 started
implementation in the country.




Quarterly Technical Outcome Report

Technical Ared

1. Universal and Early Access |

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next Steps to
Outcomes Data Year Data Year Y2 Reach the Target
1.2 Increased 1.2.4 CB-DOTS program is The level of CB-DOTS down graded as GF |[The CB-DOTS in additional two
quality of TB implemented round eight phase II however approved but|provinces will be stared during APA3.
services delivered |Indicator Value: Score (0-3) has not started till end of Sep 2013. in addition, the USAID has promised
among all care |based on definition. to allocate additional funds and TB
providers (Supply) CARE I will be able to implement the
2 2011 3 2012 2

full package of CB-DOTS in all 13-
USAID supported provinces.
Currently, CB-DOTS is implemented
in four provinces in subcontract with
NGOs and in nine provinces with
BRAC.




1.2.5 Number of sputum smear
positive TB cases detected
under Urban DOTS in Kabul city
Description: This indicator
measures the outcome of
Urban DOTS implementation in
Kabul city

Indicator Value: Number
Level: National and TB CARE I
intervention area

Source: NTP surveillance and
TB CARE I project

Means of Verification: health
facilities registers and reports
of sputum smear positive TB
cases

Numerator: Number of sputum
smear positive TB cases
detected in Urban health
facilities

Denominator: NA

Indicator Value:

Level:

Source:

Means of Verification:

1022

1200

1180

The Urban DOTS extended to additional
public and private facilities during this

quarter. Thus, we were able to enhance the
case notification. Therefore, cumulatively,

1,180 sputum smear positive TB cases
notified till end of Jul 2012.

TB CARE I will enhance the expansion
of DOTS to additional 20 health
facilities during APA3.

1.2.6 Proportion of TB suspects
identified by Urban DOTS
facilities in Kabul city
Description: This indicator
measures the output of the
Urban DOTS facilities

Indicator Value: Proportion
Level: Provincial and TB CARE 1
intervention area

Source: NTP surveillance data
Means of Verification: Urban
health facilities TB suspect
register and quarterly TB
suspect report

Numerator: Number of TB
suspects identified by urban
health facilities

Denominator: Number of total

3%

5%

3%

TB CARE I was able to identify the
additional TB case and number of
suspected TB cases, but the percentage
still remained same as previous year.
Collectively, it is expected to identify
13,000 suspected TB cases out of
approximately 434,000 outpatients
attendees till end of 2012.

TB CARE I will enhance the expansion
of DOTS to additional 20 health
facilities during APA3.




1.2.7: Proportion of new
sputum smear positive TB
cases out of suspected TB
cases referred by CHWSs.
Description: This indicator
measures the outcome of CB-
DOTS

Indicator Value: proportion
Level: Provincial and TB CARE 1
intervention area

Source: NTP surveillance data
Means of Verification: health
facilities TB suspect registration
and quarterly suspect
management report
Numerator: Number of new
sputum smear positive TB
cases identified by CHWs.
Denominator: Total number of
TB suspected cases referred by
CHWs in 13 USAID supported
provinces.

10% 1

10% 2

9%

During Jul-Sep 2012, out of all 1,598
suspected TB cases identified by CHWS in
four provinces, 141 turned to be sputum
smear positive TB. This makes almost 9%.
Thus, we reached to annual project target.

TB CARE I will continue with CB-
DOTS implementation in all 13 USAID
supported provinces durin year three
of the project. As per NTP and USAID
request we may extend CB-DOTS
contract with NGOs in all 13
provinces.

Technical Ared

TB infection control

Expected
Outcomes

Outcome Indicators

Target

Result

Data Year

Data Year

Y2

Highlights of the Quarter

Challenges and Next Steps to
Reach the Target

3.2 Scaled-up
implementation of
TB-IC strategies

3.2.2 Key facilities with IC focal
person, implementation plan,
budget, and monitoring system
Indicator Value: Percent
Numerator: The number of
selected categories of health
facilities with all three (a+b+c)
interventions in place.
Denominator: Total humber of
health facilities in 19 provinces
of the selected categories

10 2

During APA2 in total 60 health facilities
converted by TBIC measure application.
This makes 8.6% (60/700).

This activity will be continued in
APA3.

Technical Ared

6, Health system strengthening

Expected
Outcomes

Outcome Indicators

Baseline

Target

Result

Data |Year

Data | Year

Y2

Highlights of the Quarter

Challenges and Next Steps to
Reach the Target




6.1 Ensured that
TB control is
embedded as a
priority within the
national health
strategies and
plans, with
commensurate
domestic financing
and supported by

the engagement of

partners

6.1.1 TB care and control
strategic plan embedded within
national health strategies,
including quantifiable indicators
and budget allocations
Indicator Value: Yes/No

Yes

Yes

Yes

The TBIC plan is integrated into general IP
plan at national level. At facility level it is
integrated only at facilities that covered by
TBIC application. Totally, there are 60
health facilities that integrated TBIC plan at
general IP plan 60/700).

This activity is planned for APA3 as
well.




6.2 TB control
components (drug
supply and
management,
laboratories,
community care,
HRD and M&E)
formed integral
part of national
plans, strategies
and service
delivery of these
components

6.2.1 Supervisory visits
conducted according to country
supervisory standards
Indicator Value: Percent
Numerator: Number of annual
supervisory visits conducted

In total, all planned 34 visits conducted
jointly with NTP and TB CARE I to all 13
provinces. In addition, 102 visits conducted
to urban DOTS to Kabul city. Thus we
realized 100% of planned visits

TB CARE I will continue its support
for supervisory visits to health
facilities at 13 USAID supported
provinces.

disaggregated by three levels. S e LBoLe
Denominator: Number of
annual supervisory visits
planned disaggregated by three
levels in 13 USAID supported
provinces.
6.2.2 Status of HRD strategic NTP developed HRD strategic plan with TB CARE I will continue its support to
plans implemented assistance from TB CAP and they NTP to implement the HRD strategic
Indicator Value: Score (1-3) developed the implementation plan and plan during APA3 as well.
based on definition. embeded it into partners work plan such as
GF, TB CARE I, WHO, JICA and MOPH.

2 3 3
6.2.3 People trained using TB This quarter, 156 female staff from six TB CARE I will continue its support in
CARE funds quick impact provinces trained in SOPs for |form of on-the-job training during
Indicator Value: Number of 1072 1172 1392 |c@se detection and treatment. APA3. The initial and refresher

people
Numerator: Number of people
trained disaggregated by

trainings will be conducted by NTP
from GF fund.




Technical Aregd

7, M&E, Surveillance and OR

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next Steps to
Outcomes Data |Year| Data Year Y2 Reach the Target
7.1 7.1.1 An electronic recording During Jul-Sep 2012, in total provincial TB |Follow up of TBIS databae
Strengthened TB|and reporting system for coordinators from 13 provinces attended implementation in all 34 provinces.
surveillance routine surveillance exists at two days workshop on TBIS database and
national and/or sub-national feedback provided to them. In addition, the
No 1 Yes 2 Yes .
levels last province was covered and TBIS
Indicator Value: Yes/No database was extended to Uruzgan
province. Currently, 34/34 provinces
covered by electronic TB data reporting.
7.2 Improved |7.2.1 National M&E plan is up- Completed NA
capacity of NTPs |to-date No 1 Yes 2 Yes
to analyze and |Indicator Value: Yes/No
ft:,srer::::tznc::tnat 7.2.2 NTP provides regular All 34 planned visites conducted jointly This activity will be followed on
9 feedback from central to lower with NTP and TB CARE I staff. during APA3.
of the TB
levels
program Indicator Value: Percent per
quarter 40% 1 60% 2 60%
Numerator: Number of
quarterly feedback reports
prepared and disseminated
disaggregated by three levels.
7.2.3 A data quality audit at The protocol developed and we will be TB CARE I assisted NTP on protocol
central level has been conducting field work in Oct-Nov 2012 development and field work is
conducted within the last 6 No 1 Yes 2 NO planned for data collection in Oct-Nov
months 2012.
Indicator Value: Yes/No
7.3 Improved |7.3.1 OR studies completed Following the research the report will be The report will be completed after
capacity of NTPs |[and results incorporated into completed. This is planned for Dec 2012 data collection in Dec 2012
to perform national policy/guidelines
operational Indicator Value: Number (of OR 2 1 2 2 0
research studies and instances reported
separately)




Quarterly Activity Plan Report

1. Universal and Early Access Planned
Completion
Outcome Activity Activity Activity (Approved | Cumulative | Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
1.2 Increased 1.2.1 |Provide technical assistance to NTP to implement DOTS in| MSH 40.824 100% Aug 2012 |Currently, there are 68 facilties that provide DOTS in Kabul
quality of TB 30 additional public and private health facilities in Kabul city under Urban DOTS.
services city.
AL 157 1.2.2 |Two task force meetings | ter will b dinated. | MSH | 121.024[@ 100% A 2012 |All planned task fi tings for thi t
2. gs in a quarter will be coordinated. . o ug planned task force meetings for this quarter were
all ca_ure NTP will conduct the meeting and ensure proper conducted
proyiders documentation and implementation of decisions taken
(supply) during those meetings.
1.2.3 |Four training sessions each of 20 individuals (health care MSH 5.040 100% June 2012 |21 (4 female and 17 male) staff trained on initial DOTS for
staff from urban health facilities, doctors, nurses and lab five days
technicians) will be conducted in Kabul city.
1.2.4 |15 sputum collection points in newly covered urban MSH 6.750 100% Sept. 2012 |The sputum collection points established in 15 health facilities
health facilities will be established with technical and
financial assistance from TB CARE I.
1.2.5 |84 visits (21 visits/qtr) will be conducted to supervise MSH 4530 100% Sept. 2012 |Totally, 102 joint visits with PTC, and NTP were conducted this
and monitor the DOTS implementation in urban health year.
facilities. In each visit one individual from TB CARE I and
one from NTP will attend.

1.2.6 |Provide assistance to NTP to renovate five urban health MSH 12500 100% Sept. 2012 |All planned renovations conducted this quarter, in total 7
facilities in Kabul city. facilities were renovated.

1.2.7 |Provide technical and financial support to NTP to train 36 MSH 4000 100% Sept. 2012 |in total 60 individuals from Urban health facilities were trained
health care staff of urban health facilities in Kabul city. on SOPs for case detection, treatment and TBIC during this

quarter.

1.2.8 |Provide assistance to NTP to conduct one day MSH 6056 100% Sept. 2012 |The workshop conducted to members from MOPH and public
coordination workshop for 150 individuals (private and and private health sector in Sep 2012.
public hospital managers, representatives from various
ministries, community elites and members from civil
society association) will attend this workshop.

1.2.9 |Assist NTP to conduct awareness raising events in Kabul MSH 2616 100% Sept. 2012 |All four planned awareness raising activities conducted in four
schools. One event in each quarter, total of 4 school schools during this quarter, in total, 2,400 individuals
events and four district events will be conducted in one attended these events.
year period.

1.2.10 |CB-DOTS implemented in 13 provinces (9 province will be| MSH 271929 50% Sept. 2012 |community based DOTS was expanded and implemented in 6
sub-contracted by BRAC and four provinces by BPHS provinces. And in the rest of provinces as it was
implementers). complementary to GF round 8, therefore, it was not

implemented fully.
95%




3. Infection control

Planned

Completion
Outcome Activity Activity Activity | Approved | Cumulative | Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget [ Completion
3.2 Scale-up 3.2.1 [The national TBIC committee will conduct one meeting MSH 144 100% Sept 2012 |This quarter three meetings conducted at national levels
implementatio per month at national level. In total, 12 meetings will be
n of TB-IC conducted during APA2.
strategies
3.2.2 (100 health care workers will be trained on SOPs for MSH 9.456 25% Jun 2012 |This activity was cancelled and the money was shifted to
community level TBIC SOPs in 19 provinces. training of health facility staff at quick impact provinces
3.2.3 |Provide assistance to NTP to orient PTCS, RTCS, RLSs, MSH 4.320 100% Feb 2012 |in total, 90 health care staff (5 female and 85 male)were
PLSs and NGO focal person on TBIC assessment tool trained on assessment tool.
implementation. In total, 100 individuals in 19 provinces
will be trained on assessment tool implementation in 62
health facilities in 19 provinces.
3.2.4 (Financial and technical assistance to NTP to conduct MSH 5.317 100% Sept 2012 |in total, 27 facilities were renovated in 13 USAID supported
minor renovation for TBIC measures application in 27 provinces in quarter three 2012.
health facilities in 19 provinces.
3.2.5 (62 health facility covered by TBIC will have one meeting |MSH 2.508 100% Sept 2012 |Totally, 1440 individuals attended in 180 meetings conducted
in @ month to monitor the progress and set new targets in 60 health facilities that conducted one meeting per month.
for next month/qtr. In total, there will be 2508
participants (11 participants per meeting / 1 meeting per
month / in 19 provinces).
3.2.6 |Assist NTP to develop community level TBIC SOPs, print |MSH 60.627| Cancelled Jul 2012 |This activity was cancelled
and disseminate 1000 copies and distribute to most of
the 1900 health facilities.
3.2.7 |The TBIC IEC materials for community level developed MSH 14.498( Cancelled Jul 2012 |Cancelled
and 4833 packages will be disseminated to all health
facilities and health posts country wide.

85%




6. Health System Strengthening

Outcome Activity Activity Activity | Approved | Cumulative | Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
6.1 Ensure 6.1.1 |Assist NTP to conduct the task force meeting regularly. MSH 675 100% June 2012 |There were seven task force meetings conducted this quarter
that TB control There will be 3 meetings/month and in total 27 TB task by NTP that brings the total meetings conducte to 25 this
is embedded force meetings in a year. ) year.
as as priority 6.1.2 [Assist NTP to conduct world TB day celebration at 320 MSH 20.800 100% Mar 2012 |TB CARE I provided assistance to NTP to conduct World TB
within health health facilities in 13 USAID supported provinces. day in four provinces and 320 health facilities in USAID
systems and supported provinces across the country
plans, with
commel_norate 6.1.3 |Provide assistance to NTP to develop, print and MSH 45.597 100% Mar 2012 |14000 IEC materials (billboard, Banners and brochures)
domestic . - . ) . . AN
) ; disseminate the advocacy kit to address MPs, policy developed and disseminated to all health facilities in the
financing and ] ) f . ’
makers and donors. 500 copies of this document will be country on the occasion of World TB day celebration.
support by the . . .
printed and disseminated.
engagement of - = — - ® i i i
partners 6.1.4 |Assist NTP to improve coordination with other MSH 75% Sep 2012 |There were regular meetings conducted with various
stakeholders through attendance and presentation at stakeholders especially the MOPH to put the TB in the higher
central and provincial levels coordination meetings such agenda of of policy makers. Thus, NTP regularly conducted
as GCMU, CGHN, CCM, PHCC and CDC and BPHS meetings with different departments such as CDC, HMIS, M&E
coordination meetings. In total, there are 12 PHCC and and etc.
CDC meetings at each province and four BPHS
coordination meetings at national levels.
94%




Outcome Activity Activity Activity (Approved | Cumulative | Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
6.2 TB control 6.2.1 |(To provide assistance to NTP to conduct two days on the MSH 48.056 75% Aug 2012 |In total, 270 individuals attended the on-the-job training in all
components job training for 400 health care staff at DOTS learning TB CARE I supported provinces during APA2 (Mar-Jun).
(drug supply centers.
and 6.2.2 |Provide support to NTP to develop on the job training MSH 4.256 100% Feb 2012 |Completed
management, ) S )
laboratories, m(_)del gmdg for gtlllzmg the DQTS learning c‘enter and
community print and disseminate 300 copies to 13 provinces. !
care, HRD and 6.2.3 [Provide technical and financial support to NTP to conduct MSH 18.600 100% Jul 2012 |Totally, 156 female staff trained in six quick impact provinces
M&E) formed two day traini'ng for 100 female health workers in five this quarter.
integral part selected provinces.
of national 6.2.4 |Assist NTP HRD central team to assess the staff capacity MSH 10.296( Cancelled May 2012 |NTP cancelled this activity and budget shifted to activity
plans, and identify the capacity building needs. This workshops above (6.2.3). TB CARE I submitted budget reallocation for
strategies and will be conducted in seven regions and totally, 80 NTP approvals to USAID and PMU.
service staff will be attending this workshop.
delivery of 6.2.5 |[Provide assistance to NTP to conduct three days MSH 18.176 75% Aug 2012 |Collectively, 54 individuals from all 13 USAID supported
these workshop on MOST for TB tool for 90 individuals in seven provines trained on MOST for TB follow up.
components. regions.
6.2.6 (Preparation and development of proposal for Global Fund |MSH 35.941 Cancelled Sep 2012 |This activity was cancelled as RFA for GF R-12 has not
round 12. announced yet. TB CARE I will reprogram this amount to
other activities in this TA which does not need approvals from
USAID or PMU.
88%
O 91%
7. M&E, Surveillance and OR Planned
Completion
Outcome Activity Activity Activity | Approved | Cumulative | Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
7.1 7.1.1 |Train 100 individuals (84 from provinces and 16 from MSH 15.200 100% Feb 2012 |111(3 female and 108 male) staff from 32 provinces trained
Strengthening central NTP) on TBIS database utilization from 34 on the TBIS database. NTP received the first ever electronic
M&E provinces copy of reports.
surveillance 7.1.2 |34 province will be visited once in six month by NTP MSH 5.796 100% Jul 2012 [29/34 provinces was visited this quarter with assistance from
surveillance and M&E unit and TB CARE I team to TB CARE I. TB CARE I asked the home office for additional
supervise and monitor the TBIS database implementation fund for Mini M&E plan implementation.
process.
7.1.3 33 computers will be distributed to PTCs from 33 MSH 3.300 100% Feb 2012 |32 computers disseminated to all the provinces for database
provinces i.e. one desk top computer per province. This is utilization. TB CARE I was granted USD 10,400 for
a dedicated computer for TBIS database utilization. implementation of Mini M&E plan and all the allocated fund
was utilized.
7.1.4 (Provide assistance to NTP to finalize the drafted TBIS MSH 5.136 75% May 2012 |The manual is completed and quotation was collected from
procedure manual and print, disseminate 1000 copies to various vendours for translation and printing.
all health facilities in the country.




Outcome Activity Activity Activity (Approved | Cumulative | Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
7.2 Improve 7.2.1 [Quarterly review workshops will be conducted in six MSH 85.348 100% Sep 2012 |In Jul 2012, the quarterly review workshops were conducted
capacity of provinces with approximately 34 individual per province. in 12/13 USAID supported provinces.
NTPs to
analyze and
use quality = - - — -
data for 7.2.2 |Assist NTP to conduct thre‘e-d_ay annual national MSH 96.882( Cancelled May 2012 |This activity was cancel!ed and the reallocation budget sent to
management evaluation workshop. 218 individuals such as PTCs, RTCs, USAID and PMU for their approvals
PLSs, RLSs, senior NTP staff, high delegation of MOPH
of Tb program
7.2.3 |[Assist NTP to print, disseminate the national evaluation MSH 14.256 Cancelled May 2012 |This activity was cancelled and the reallocation budget sent to
workshop results. 1000 copies of the evaluation reports USAID and PMU for their approvals
will be printed and disseminated to all stakeholders in the
country.
7.2.4 |Assist NTP to train 15 individuals from MOPH/GCMU on MSH 375 100% Mar 2012 |This was already conducted during first quarter.
TB program monitoring. The GCMU M&E consultants will
be trained on TB supervision and monitoring aiming at
unify the TB definitions.
Planned
Completion
Outcome Activity Activity Activity | Approved Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget
7.3 Improved 4.1.1 |Provide technical and financial support to NTP to conduct MSH 10.000 50% Sept. 2012 |The protocol was developed and submitted to NTP for their
capacity of two operational research studies during APA 2 implementation of field work.
NTPs to
performed
operational
L l.h

89%




Quarterly MDR-TB Report

Country Afghanistan Period JULY-SEPTEMBER 2012

MDR TB cases diagnosed and put on treatment in country

Number of MDR AR G R[S
Quarter cases diagnosed R [Pl Gl
raatmant

Jan-Dec 2010 19 0
Jan-Sep 2011 14 14
Oct-Dec 2011 8 8
Total 2011 22 22
Jan-Mar 2012 17 17
Apr-Jun 2012 3 3
July - Sept 2012 9 9
Total 2012 46 46




Quarterly GeneXpert Report

| Country

| Afghanistan |

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Period

JULY-SEPTEMBER 2012

Procured

for procurement

Month, Year
procurement planned

# still planned

Jan-Dec 2011 | Jan-Sept 2012 |Cumulative total in APA 2 (i.e. April 2012)
# GeneXpert Instruments 0 0 0
# Cartridges 0 0 0

Table 2: Cumulative List of

GeneXpert Instruments Procured to Date

or Planned in the Next Quarter

Already
procured or still
planned? (i.e.
Write
"Procured" or
"Planned")

Instrument

(1, 2, 4, or 16)

# of Modules

city/ province or

Location(s)
(facility name &

TBD)

USG Funding

Source (e.g.,

PEPFAR COP
FYxx, USAID)"

Partner/ Implementing Organization;
Additional Comments

! Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter

Already
procured or still
planned? (i.e.
Write
"Procured" or
"Planned")

Order #

# of
Cartridges*

Location(s)
(facility name
and city/
province or TBD)

USG Funding
Source (e.g.,
PEPFAR COP
FYxx, USAID)"

Comments

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

Any additional information/clarifications_to the above (optional)

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

Please describe technical assistance or evaluation of implementation activities performed and planned.




Quarterly Photos (as well as tables, charts and other relevant materials)

Trend of suspect management in Kabul 2008-2012
Student awareness event in Kabul city 2012
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Waiting area build out side of OPDin NTI, Aug, 2012

Sputum collection points established in Ahmad Shah Baba
Mina clinic

HERGTNY




Inventory List of Equipment - TB CARE I

|Organization: TB CARE I

Country: Afghanistan U SAI D TB CARE I

Reporting period: July - September 2012

Year: APA 2 FROM THE AMERICAN PEOPLE

Description ID numbers | Acquisition date | Acquisition cost V.A.T Location Condition | Disposition date | Title held by Serial
(1) (2) (3) 4 (5) (6) ) (8) 9

Microscope 9070 4-mei-10 $0,00 AADA A 9G81235
Microscope 9082 4-mei-10 $0,00 AADA A 9G81239
Microscope 9085 4-mei-10 $0,00 AADA A 9G81255
Microscope 9086 4-mei-10 $0,00 AADA A 9G81000
Microscope 9087 4-mei-10 $0,00 AADA A 9G81258
Microscope 9088 4-mei-10 $0,00 AADA A 9G81211
Microscope 9089 4-mei-10 $0,00 AADA A 9G81242
Microscope 9090 4-mei-10 $0,00 AADA A 9G81250
Microscope 9091 4-mei-10 $0,00 AADA A 9G81003
Microscope 9092 4-mei-10 $0,00 AADA A 9G81251
Microscope 9100 4-mei-10 $0,00 AADA A 9G81215
Microscope 9101 4-mei-10 $0,00 AADA A 9G81207
Microscope 9084 22-feb-11 $0,00 AHDS A 9G81237
Microscope 9094 22-feb-11 $0,00 AHDS A 9G81301
Microscope 9106 4-mei-10 $0,00 AHDS A 9G81253
Microscope 9104 4-mei-10 $0,00 AKHS A 9G81304
Microscope 9105 4-mei-10 $0,00 AKHS A 9G81247
Microscope 9107 4-mei-10 $0,00 AKHS A 9G81256
Microscope 9108 4-mei-10 $0,00 AKHS A 9G81022




Microscope

9109

4-mei-10

$0,00

AKHS

9G81024




Microscope 9110 4-mei-10 $0,00 AKHS A 9G81206
Computer, laptop 7587 16-apr-09 $0,00 Badakhshan A CN-OHN338-48643-8BS-0350
Printer 7632 16-apr-09 $0,00 Badakhshan A CNCIJO1907
Scanner 7649 16-apr-09 $0,00 Badakhshan A CN87HTO3N
Stabilizer 7701 16-apr-09 $0,00 Badakhshan A SVC-2000 VA
Computer, desktop 0333 30-jan-12 $0,00 badghis A 8Y2742S
Computer, desktop 0339 30-jan-12 $0,00 badghis A 63D452S
Stabilizer 9765 6-mrt-12 $0,00 badghis A
Stabilizer 9764 6-mrt-12 $0,00 badghis A
Computer, desktop 0344 30-jan-12 $0,00 Baghlan A G2D452S
Computer, laptop 7594 9-apr-23 $0,00 Baghlan A CN-OHN338-48643-8BS-0446
Printer 7629 23-apr-09 $0,00 Baghlan A CNC1J00793
Scanner 7646 23-apr-09 $0,00 Baghlan A CN869THO82
Stabilizer 9782 6-mrt-12 $0,00 Baghlan A
Stabilizer 7702 23-apr-09 $0,00 Baghlan A
Stabilizer 9780 6-mrt-12 $0,00 Balkh A
Computer, desktop 0347 $0,00 Bamyan A B2D452S
Computer, laptop 7586 16-apr-09 $0,00 Bamyan A CN-OHN338-48643-8BS-0029
Printer 7633 16-apr-09 $0,00 Bamyan A CNCIJO0723
Scanner 7648 16-apr-09 $0,00 Bamyan A CN85DTHOCN
Stabilizer 7698 16-apr-09 $0,00 Bamyan A SVC-2000 VA
Stabilizer 9780 6-mrt-12 $0,00 Bamyan A
Microscope 9072 4-mei-10 $0,00 BDN A 9G81248
Microscope 9073 14-feb-11 $0,00 BDN A 9G81244
Microscope 9074 4-mei-10 $0,00 BDN A 9G80999
Microscope 9075 4-mei-10 $0,00 BDN A 9G81012
Microscope 9076 4-mei-10 $0,00 BDN A 9G81302
Microscope 9077 4-mei-10 $0,00 BDN A 9G81245
Microscope 9080 4-mei-10 $0,00 BDN A 9G81216
Microscope 9096 4-mei-10 $0,00 BRAC A 9G81039
Microscope 9097 4-mei-10 $0,00 BRAC A 9G81006
Other 8318 14-okt-09 $0,00 BRAC A 20083069
Other 8319 14-okt-09 $0,00 BRAC A 20082925
Other 8320 14-okt-09 $0,00 BRAC A 20083109
Other 8321 14-okt-09 $0,00 BRAC A 20082936
Microscope 9079 9-nov-10 $0,00 CAF A 9G81026
Microscope 9093 9-nov-10 $0,00 CAF A 9G81005
Microscope 9102 28-feb-11 $0,00 CAF A 9G812110
Computer, desktop 0345 $0,00 Daikondy A BZ2742S
Stabilizer 9758 6-mrt-12 $0,00 Daikondy A
Computer, desktop 0335 $0,00 Faryab A H13Z42S
Computer, laptop 7590 23-apr-09 $0,00 Faryab A CN-OHN338-48643-8BS-0473
Printer 7625 23-apr-09 $0,00 Faryab A CNC1J00796
Scanner 7652 23-apr-09 $0,00 Faryab A CN86KTHIVT
Stabilizer 7703 23-apr-09 $0,00 Faryab A
Stabilizer 11020 $0,00 Faryab A




Computer, desktop 0375 30-jan-12 $0,00 Ghazni A B13742S
Computer, laptop 7837 5-okt-09 $0,00 Ghazni A 13203320176
Printer 7623 23-apr-09 $0,00 Ghazni A CNC13J01884
Scanner 7644 23-apr-09 $0,00 Ghazni A CN86BTHO7]
Stabilizer 9773 6-mrt-12 $0,00 Ghazni A
Stabilizer 7683 1-jan-10 $0,00 Ghazni A
Computer, desktop 0332 30-jan-12 $0,00 Ghoor A 3Y2Z42S
Stabilizer 9750 6-mrt-12 $0,00 Ghoor A
Microscope 9078 4-mei-10 $0,00 Health net A 9G81212
Microscope 9095 4-mei-10 $0,00 Health net A 9G81246
Computer, desktop 0353 30-jan-12 $0,00 Heart A HZ2742S
Computer, laptop 7592 16-apr-09 $0,00 Heart A CN-OHN338-48643-8BS-0281
Printer 7631 16-apr-09 $0,00 Heart A CNCI300747
Scanner 7653 16-apr-09 $0,00 Heart A CN87RT1103
Stabilizer 7700 16-apr-09 $0,00 Heart A SVC-2000 VA
Stabilizer 9752 6-mrt-12 $0,00 Heart A
Computer, desktop 0363 26-jan-12 $0,00 Helmand A 122742S
Stabilizer 9780 6-mrt-12 $0,00 Helmand A
Microscope 9098 4-mei-10 $0,00 IMC A 9G81303
Microscope 9099 4-mei-10 $0,00 IMC A 9G81210
Computer, laptop 7835 5-okt-09 $0,00 Jawzjan A 17288146288
Printer 7619 23-apr-09 $0,00 Jawzjan A CNC1J02218
Scanner 7637 16-apr-09 $0,00 Jawzjan A CN856THIFH
Stabilizer 7664 6-aug-09 $0,00 Jawzjan A
Stabilizer 9859 30-jan-12 $0,00 Jawzjan A
Computer, laptop 0555 7-mei-12 $0,00 Kabul A 9G973R1
Computer, desktop 0343 $0,00 Kandahar A JY2742S
Computer, laptop 7588 23-apr-09 $0,00 Kandahar A CN-OHN338-48643-8BS-0299
Computer, laptop 7593 23-apr-09 $0,00 Kandahar A CN-OHN338-48643-8BS-0243
Printer 7621 23-apr-09 $0,00 Kandahar A CNC1JO0815
Scanner 7651 23-apr-09 $0,00 Kandahar A CN86BTH12P
Stabilizer 7704 23-apr-09 $0,00 Kandahar A
Stabilizer 9763 6-mrt-12 $0,00 Kandahar A
Computer, desktop 0355 $0,00 Kapisa A 243742S
Stabilizer 9778 8-jan-12 $0,00 Kapisa A
Computer, desktop 0358 30-jan-12 $0,00 Khost A 4X2742S
Stabilizer 9751 6-mrt-12 $0,00 Khost A
Computer, desktop 0336 30-jan-12 $0,00 Kunduz A 443742S
Stabilizer 9780 6-mrt-12 $0,00 Kunduz A
Computer, desktop 0360 11-jan-12 $0,00 Kunnar A 143742S
Stabilizer 9770 11-jan-12 $0,00 Kunnar A
Computer, desktop 0352 11-jan-12 $0,00 Laghman A 972742S
Stabilizer 9749 6-mrt-12 $0,00 Laghman A
Computer, desktop 0340 $0,00 Logar A 73D452S
Stabilizer 9760 8-jan-12 $0,00 Logar A
Computer, desktop 0362 11-jan-12 $0,00 Nangarhar A gl13z42s




Stabilizer 9779 11-jan-12 $0,00 Nangarhar A
Computer, desktop 0334 30-jan-12 $0,00 Nimroz A 4Y2742S
Stabilizer 9756 6-mrt-12 $0,00 Nimroz A
Computer, desktop 0357 11-jan-12 $0,00 Nooristan A 4Y2742S
Stabilizer 9757 11-jan-12 $0,00 Nooristan A
Air conditioner 10284 9-feb-11 $600,00 NTP A Y2KEPAKZB00073
Air conditioner 10285 9-feb-11 $600,00 NTP A Y2KEPACZB00117
Amplifier 7916 20-mei-09 $0,00 NTP A 1150916
Cabinet 7555 4-mrt-09 $0,00 NTP A
Cabinet 8055 27-mei-09 $110,00 NTP A
Cabinet 8056 27-mei-09 $110,00 NTP A
Cabinet 8057 27-mei-09 $110,00 NTP A
Chair 10297 17-feb-11 $40,00 NTP A
Chair 10298 17-feb-11 $40,00 NTP A
Chair 10299 17-feb-11 $40,00 NTP A
Chair 10300 17-feb-11 $40,00 NTP A
Chair 10301 17-feb-11 $40,00 NTP A
Chair 10302 17-feb-11 $40,00 NTP A
Chair 10303 17-feb-11 $40,00 NTP A
Chair 10304 17-feb-11 $40,00 NTP A
Chair 10305 17-feb-11 $40,00 NTP A
Chair 10306 17-feb-11 $40,00 NTP A
Chair 10307 17-feb-11 $40,00 NTP A
Chair 10308 17-feb-11 $40,00 NTP A
Chair 10309 17-feb-11 $40,00 NTP A
Chair 10310 17-feb-11 $40,00 NTP A
Chair 10311 17-feb-11 $40,00 NTP A
Chair 10312 17-feb-11 $40,00 NTP A
Chair 10313 17-feb-11 $40,00 NTP A
Chair 10314 17-feb-11 $40,00 NTP A
Chair 10315 17-feb-11 $40,00 NTP A
Chair 10316 17-feb-11 $40,00 NTP A
Chair 10317 17-feb-11 $40,00 NTP A
Chair 10318 17-feb-11 $40,00 NTP A
Chair 10319 17-feb-11 $40,00 NTP A
Chair 10320 17-feb-11 $40,00 NTP A
Chair 10321 17-feb-11 $40,00 NTP A
Chair 10322 17-feb-11 $40,00 NTP A
Chair 10323 17-feb-11 $40,00 NTP A
Chair 10324 17-feb-11 $40,00 NTP A
Chair 10325 17-feb-11 $40,00 NTP A
Chair 10326 17-feb-11 $40,00 NTP A
Chair 10327 17-feb-11 $40,00 NTP A
Chair 10828 11-okt-11 $135,00 NTP A
Chair 10829 11-okt-11 $135,00 NTP A
Chair 10830 11-okt-11 $135,00 NTP A




Chair 10831 11-okt-11 $135,00 NTP A
Chair 10832 11-okt-11 $135,00 NTP A
Chair 10833 11-okt-11 $135,00 NTP A
Chair 10834 11-okt-11 $135,00 NTP A
Chair 10835 11-okt-11 $135,00 NTP A
Chair 7556 4-mrt-09 $0,00 NTP A
Chair 7557 17-feb-09 $0,00 NTP A
Chair 8011 27-mei-09 $46,00 NTP A
Chair 8012 27-mei-09 $46,00 NTP A
Chair 8013 27-mei-09 $46,00 NTP A
Chair 8014 27-mei-09 $46,00 NTP A
Chair 8015 27-mei-09 $46,00 NTP A
Chair 8016 27-mei-09 $46,00 NTP A
Chair 8017 27-mei-09 $46,00 NTP A
Chair 8018 27-mei-09 $46,00 NTP A
Chair 8019 27-mei-09 $46,00 NTP A
Chair 8020 27-mei-09 $46,00 NTP A
Chair 8022 27-mei-09 $0,00 NTP A
Chair 8023 27-mei-09 $0,00 NTP A
Chair 8024 27-mei-09 $0,00 NTP A
Chair 8025 27-mei-09 $0,00 NTP A
Chair 8026 27-mei-09 $0,00 NTP A
Chair 8027 27-mei-09 $0,00 NTP A
Chair 8028 27-mei-09 $0,00 NTP A
Chair 8029 27-mei-09 $0,00 NTP A
Chair 8030 27-mei-09 $0,00 NTP A
Chair 8031 27-mei-09 $0,00 NTP A
Chair 8032 27-mei-09 $0,00 NTP A
Chair 8033 27-mei-09 $0,00 NTP A
Chair 8035 27-mei-09 $0,00 NTP A
Chair 8036 27-mei-09 $0,00 NTP A
Chair 8037 27-mei-09 $0,00 NTP A
Chair 8038 27-mei-09 $0,00 NTP A
Chair 8039 27-mei-09 $0,00 NTP A
Chair 8040 27-mei-09 $0,00 NTP A
Chair 8042 27-mei-09 $0,00 NTP A
Chair 8043 27-mei-09 $0,00 NTP A
Chair 8044 27-mei-09 $0,00 NTP A
Chair 8045 27-mei-09 $0,00 NTP A
Chair 8046 27-mei-09 $0,00 NTP A
Chair 8047 27-mei-09 $0,00 NTP A
Chair 8049 27-mei-09 $0,00 NTP A
Chair 8050 27-mei-09 $0,00 NTP A
Chair 8051 27-mei-09 $0,00 NTP A
Chair 8052 27-mei-09 $0,00 NTP A
Chair 8053 27-mei-09 $0,00 NTP A




Chair 8054 27-mei-09 $0,00 NTP A

Chair 8088 16-jun-09 $0,00 NTP A

Chair 8089 16-jun-09 $0,00 NTP A

Chair 8090 16-jun-09 $0,00 NTP A

Chair 8091 16-jun-09 $0,00 NTP A

Chair 8092 16-jun-09 $0,00 NTP A

Chair 8093 16-jun-09 $0,00 NTP A
Computer, desktop 7723 12-apr-09 $0,00 NTP A GYKDY1S
Computer, desktop 7735 12-apr-09 $0,00 NTP A BP8DY1S
Computer, desktop 1114 21-feb-11 $1.130,00 NTP B SGH3390BGZ
Computer, desktop 1187 21-feb-11 $1.130,00 NTP B SGH3390BH6
Computer, desktop 151 21-feb-11 $1.130,00 NTP B SGH3390BHH
Computer, desktop 167 21-feb-11 $1.130,00 NTP B SGH390BGP
Computer, desktop 641 21-feb-11 $1.130,00 NTP B SGH3390BH9
Computer, desktop 838 21-feb-11 $1.130,00 NTP B SGH3390BJ]5
Computer, desktop 878 21-feb-11 $1.130,00 NTP B SGH3390B]B
Computer, desktop 892 21-feb-11 $0,00 NTP B
Computer, desktop 893 21-feb-11 $1.130,00 NTP B SGH3390BGL
Computer, desktop 0365 12-mei-11 $0,00 NTP A 6X2742S
Computer, desktop 0348 30-jan-12 $0,00 NTP A 113742S
Computer, laptop 7828 5-okt-09 $0,00 NTP A 6432741424
Computer, laptop 7822 5-okt-09 $0,00 NTP A 28172057968
Computer, laptop 0554 $0,00 NTP A 3V973R1
Computer, laptop 0553 25-jul-12 $0,00 NTP A DK873R1
Computer, laptop 0556 $0,00 NTP A 7N973R1

Copier 7707 12-apr-09 $0,00 NTP A MWM58971

Desk 10805 11-okt-11 $151,00 NTP A

Desk 10821 11-okt-11 $151,00 NTP A

Desk 10822 11-okt-11 $151,00 NTP A

Desk 10823 11-okt-11 $151,00 NTP A

Desk 10824 11-okt-11 $151,00 NTP A

Desk 10825 11-okt-11 $151,00 NTP A

Desk 10826 11-okt-11 $151,00 NTP A

Desk 10827 11-okt-11 $151,00 NTP A

Desk 7580 24-mrt-09 $0,00 NTP A

Desk 8001 27-mei-09 $96,00 NTP A

Desk 8002 27-mei-09 $96,00 NTP A

Desk 8003 27-mei-09 $96,00 NTP A

Desk 8004 27-mei-09 $96,00 NTP A

Desk 8005 27-mei-09 $96,00 NTP A

Desk 8006 27-mei-09 $96,00 NTP A

Desk 8007 27-mei-09 $96,00 NTP A

Desk 8008 27-mei-09 $96,00 NTP A

Desk 8009 27-mei-09 $96,00 NTP A

Desk 8010 27-mei-09 $96,00 NTP A

Fan 2728 2-jun-10 $0,00 NTP B




Heater, gas 8094 16-jun-09 $0,00 NTP A
LCD projector 10054 9-feb-11 $0,00 NTP A 7078356-M
LCD projector 7914 20-mei-09 $0,00 NTP A S01-7079009-1
Monitor 7747 12-apr-09 $0,00 NTP A CN-OG349H-64180-894-1HLL
Monitor 7749 12-apr-09 $0,00 NTP A CN-OG349H-64180-88T3GAL
Monitor 1465 21-feb-11 $1,00 NTP B CN330XY554
Monitor 1490 21-feb-11 $1,00 NTP B CN330XY638
Monitor 4141 21-feb-11 $1,00 NTP C CX000505842266
Monitor 5141 21-feb-11 $1,00 NTP B CX000504793740
Monitor 6146 21-feb-11 $1,00 NTP C CX000447243410
Monitor 6282 21-feb-11 $0,00 NTP A
Monitor 6364 21-feb-11 $1,00 NTP B AQ15HDBT71235713
Monitor 6366 21-feb-11 $1,00 NTP C CX000504782555
Monitor 899 21-feb-11 $1,00 NTP B CN330XY468
Monitor 927 21-feb-11 $1,00 NTP C AQ15HDBT914050E
Other 10296 17-feb-11 $330,00 NTP A
Printer 7618 16-jun-09 $0,00 NTP A CNC1)02222
Printer 7606 16-jun-09 $0,00 NTP A CNFY136195
Scanner 7643 23-apr-09 $0,00 NTP A CN84JTRO2P
Screen, projection 10608 22-mei-11 $120,00 NTP A
Screen, projection 7915 20-mei-09 $0,00 NTP A
Stabilizer 10287 9-feb-11 $0,00 NTP A
Stabilizer 9835 30-sep-10 $70,00 NTP A NIL
Stabilizer 7676 8-sep-09 $0,00 NTP A
Stabilizer 7686 8-sep-09 $0,00 NTP A
Stabilizer 7687 8-sep-09 $0,00 NTP A
Switch 10806 8-okt-11 $0,00 NTP A CVR01255662
Switch 10807 8-okt-11 $0,00 NTP A
Switch 10808 8-okt-11 $0,00 NTP A
Table 10494 7-mei-11 $105,00 NTP A
Table 10495 7-mei-11 $105,00 NTP A
Table 10496 7-mei-11 $105,00 NTP A
Table 10497 7-mei-11 $105,00 NTP A
Table 10498 7-mei-11 $105,00 NTP A
Table 10499 7-mei-11 $105,00 NTP A
Table 10500 7-mei-11 $105,00 NTP A
Table 10501 7-mei-11 $105,00 NTP A
Table 10502 7-mei-11 $105,00 NTP A
Table 10503 7-mei-11 $105,00 NTP A
Table 10504 7-mei-11 $105,00 NTP A
Table 10505 7-mei-11 $105,00 NTP A
Table 10506 7-mei-11 $105,00 NTP A
Table 10507 7-mei-11 $105,00 NTP A
Table 10508 7-mei-11 $105,00 NTP A
Table 10509 7-mei-11 $105,00 NTP A
Table 7554 4-mrt-09 $0,00 NTP A




Table 7579 17-feb-09 $0,00 NTP A
Table 8021 27-mei-09 $662,00 NTP A
Table 8034 27-mei-09 $600,00 NTP A
Table 8041 27-mei-09 $600,00 NTP A
Table 8048 27-mei-09 $600,00 NTP A
Table 8087 16-jun-09 $0,00 NTP A
VSAT Equipment 0529 9-okt-11 $0,00 NTP A
Computer, desktop 0338 30-jan-12 $0,00 Paktika A 83D452S
Computer, laptop 7829 5-okt-09 $0,00 Paktika A 12963088432
Printer 7627 23-apr-09 $0,00 Paktika A CNC1J01897
Scanner 7647 23-apr-09 $0,00 Paktika A CN86KTHWQ
Stabilizer 7662 9-jun-10 $0,00 Paktika A
Stabilizer 9762 6-mrt-12 $0,00 Paktika A
Computer, desktop 0341 30-jan-12 $0,00 Paktiya A F3D452S
Computer, laptop 7831 5-okt-09 $0,00 Paktiya A 43317108784
Computer, laptop 7839 5-okt-09 $0,00 Paktiya A 32854827376
Printer 7620 23-apr-09 $0,00 Paktiya A CNC1]J00824
Printer 7617 16-jun-09 $0,00 Paktiya A CNC1J00812
Scanner 7640 23-apr-09 $0,00 Paktiya A CN87HTHIHY
Scanner 7641 23-apr-09 $0,00 Paktiya A CN86KTHIS3
Stabilizer 7682 1-jan-10 $0,00 Paktiya A
Stabilizer 7699 12-mei-09 $0,00 Paktiya A SVC 2000VA
Stabilizer 9767 6-mrt-12 $0,00 Paktiya A
Computer, desktop 0354 $0,00 Panjshir A HX2Z742S
Stabilizer 9774 8-jan-12 $0,00 Panjshir A
Computer, desktop 0356 $0,00 Parwan A DX2Z742S
Computer, desktop 0359 30-jan-12 $0,00 Parwan A J13742S
Stabilizer 9771 8-jan-12 $0,00 Parwan A
Stabilizer 9772 6-mrt-12 $0,00 Parwan A
Stabilizer 9775 6-mrt-12 $0,00 Samangan A
Computer, desktop 0351 30-jan-12 $0,00 Saripul A 5722742S
Stabilizer 9753 6-mrt-12 $0,00 Saripul A
Microscope 9081 21-apr-11 $0,00 SDO A 9G81241
Microscope 9103 9-jan-12 $0,00 SDU A 9G81249
Computer, desktop 0361 30-jan-12 $0,00 Takhar A 3X2742S
Computer, laptop 7589 23-apr-09 $0,00 Takhar A CN-OHN338-48643-8BS-0279
Printer 7628 23-apr-09 $0,00 Takhar A CNC1J00743
Scanner 7642 23-apr-09 $0,00 Takhar A CN86BTHOOT
Stabilizer 7705 23-apr-09 $0,00 Takhar A
Stabilizer 9768 6-mrt-12 $0,00 Takhar A
Air conditioner 0453 $0,00 TB Care 1 A
Air conditioner 0187 1-apr-08 $600,00 TB Care 1 B PAJY800017N
Cabinet 7397 14-jan-09 $0,00 TB CARE 1 A
Cabinet 7403 14-jan-09 $0,00 TB CARE 1 A
Cabinet 46 1-apr-08 $123,00 TB CARE 1 B
Cabinet 6722 6-jan-08 $70,00 TB CARE 1 A




Cabinet 6727 6-jan-08 $36,00 TB CARE 1 A
Cabinet 6731 6-jan-08 $36,00 TB CARE 1 A
Cabinet 995 1-apr-08 $35,00 TB CARE 1 B
Camera 10811 18-okt-11 $0,00 TB CARE 1 A
Camera 10844 29-okt-11 $0,00 TB CARE 1 A
Camera 10845 29-okt-11 $0,00 TB CARE 1 A
Camera 5486 1-apr-08 $395,00 TB CARE 1 A 682395
Camera 8162 9-aug-09 $0,00 TB CARE 1 A
Camera 8165 9-aug-09 $0,00 TB CARE 1 A
Camera 8836 26-jan-10 $460,00 TB CARE 1 A 1735831
Camera 9989 27-jan-11 $0,00 TB CARE 1 A
CDMA/for net 8429 $0,00 TB CARE 1 A KTZAB10961900377
CDMA/for net 9915 10-nov-10 $0,00 TB CARE 1 A 2009CP1510
CDMA/for net 8243 13-aug-09 $0,00 TB CARE 1 A KTAB10961900183
Chair 10444 31-jan-12 $0,00 TB CARE 1 A
Chair 12057 11-jul-12 $0,00 TB CARE 1 A
Chair 3850 1-apr-08 $70,00 TB CARE 1 B
Chair 3511 1-apr-08 $70,00 TB CARE 1 B
Chair 7099 14-jan-09 $43,00 TB CARE 1 A
Chair 7398 14-jan-09 $0,00 TB CARE 1 A
Chair 7399 14-jan-09 $0,00 TB CARE 1 A
Chair 7400 14-jan-09 $0,00 TB CARE 1 A
Chair 7401 14-jan-09 $0,00 TB CARE 1 A
Chair 8750 14-jan-10 $0,00 TB CARE 1 A
Chair 8751 14-jan-10 $0,00 TB CARE 1 A
Chair 2755 $0,00 TB CARE 1 B
Chair 2756 $0,00 TB CARE 1 B
Chair 2757 $0,00 TB CARE 1 B
Chair 2758 $0,00 TB CARE 1 B
Chair 2759 $0,00 TB CARE 1 B
Chair 2760 $0,00 TB CARE 1 B
Chair 7101 14-jan-09 $0,00 TB CARE 1 A
Chair 7384 14-jan-09 $0,00 TB CARE 1 A
Chair 7385 14-jan-09 $0,00 TB CARE 1 A
Chair 7386 14-jan-09 $0,00 TB CARE 1 A
Chair 7387 14-jan-09 $0,00 TB CARE 1 A
Chair 7388 14-jan-09 $0,00 TB CARE 1 A
Chair 7389 14-jan-09 $0,00 TB CARE 1 A
Chair 7390 14-jan-09 $0,00 TB CARE 1 A
Chair 7391 14-jan-09 $0,00 TB CARE 1 A
Chair 742 17-nov-08 $0,00 TB CARE 1 A
Chair 9246 8-jun-10 $0,00 TB CARE 1 A
Chair 9295 8-jun-10 $0,00 TB CARE 1 A
Chair 9296 8-jun-10 $0,00 TB CARE 1 A
Computer, desktop 0194 10-jan-10 $770,00 TB Care 1 A DZFP22s
Computer, desktop 0179 $0,00 TB Care 1 A B-R4X1S




TB Care 1

TB CARE 1

3Vv8DT1S

TB CARE 1

39081163888

TB CARE 1

1WJY52S

TB CARE 1

5XJY52S

TB Care 1

HR4Z52S

TB Care 1

HWJY52S

TB Care 1

3720839248

TB Care 1

DFC73R1

TB Care 1

CN-OHN341-48643-78i-0245

TB Care 1

34861603501

TB Care 1

TB CARE 1

43495194736

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

WXAOAC923732

TB CARE 1

WX61A60E2961T

TB CARE 1

WXH1E3058263T

TB CARE 1

WXH1A6159648

TB CARE 1

WX71C50L5029T

TB CARE 1

WXN40S5A258

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

NIL

TB CARE 1

TB CARE 1

TB CARE 1

Computer, desktop 0180 12-apr-09 $0,00

Computer, laptop 7824 5-okt-09 $0,00
Computer, laptop 9404 22-jul-10 $1.470,00
Computer, laptop 9413 10-jun-10 $1.470,00
Computer, laptop 8810 1-feb-10 $1.470,00
Computer, laptop 0185 23-sep-10 $1.470,00

Computer, laptop 0191 5-okt-09 $0,00
Computer, laptop 0557 12-apr-12 $1.260,00
Computer, laptop 0189 1-apr-08 $1.480,00

Computer, laptop 0183 25-nov-08 $0,00

Computer, laptop 0506 31-jul-11 $0,00
Computer, laptop 0184 5-okt-09 $1.370,00
Desk 666 1-apr-08 $123,00

Desk 6659 6-jan-08 $35,00

Desk 6698 6-jan-08 $75,00

Desk 6559 17-nov-08 $0,00

Desk 6664 6-jan-08 $75,00

Desk 6665 6-jan-08 $75,00

Desk 7070 14-jan-09 $48,00

Desk 7076 5-nov-08 $48,00

Desk 9237 8-jun-10 $0,00

Desk 9238 8-jun-10 $0,00

Desk 9239 8-jun-10 $0,00

Desk table single 7711 3-aug-09 $0,00

Desk table single 7894 5-dec-09 $54,00

External Hard desk 9205 18-apr-10 $0,00

External Hard desk 10184 8-jan-11 $0,00

External Hard desk 10196 13-jan-11 $0,00

External Hard desk 10890 16-jan-12 $0,00

External Hard desk 10602 16-mei-11 $0,00

External Hard desk 8127 16-jul-09 $0,00

External Hard desk 7978 8-jun-09 $0,00

Fan 7996 5-jul-09 $0,00

Fan 7997 5-jul-09 $0,00

Fan 8107 5-jul-09 $0,00

Fan 8109 5-jul-09 $0,00

Flash memory 10158 22-dec-10 $0,00

Flash memory 9212 9-mei-10 $6,00

Flash memory 8249 27-aug-09 $0,00

Flash memory 9851 5-dec-09 $12,00

Flash memory 7905 17-mei-09 $0,00

Flash memory 10213 3-jan-12 $0,00

Flash memory 9334 1-jul-10 $0,00

Flash memory 10695 5-sep-11 $12,00

Flash memory 9849 3-okt-10 $12,00

Flash memory 9335 1-jul-10 $0,00

TB CARE 1

TB CARE 1

S| (>|>(> |22

NIL




TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

790 368 28

TB CARE 1

790 395 22

TB Care 1

790 444 72

TB Care 1

7027200938s

TB CARE 1

7056231-A

TB CARE 1

355218-03-530777-5

TB CARE 1

358234-03-822657-0

TB CARE 1

356274-04-8692355

TB CARE 1

358234-03-823553-0

TB CARE 1

355218035345940

TB CARE 1

352551-04-314834-1

TB CARE 1

354344-04-633544-8

TB CARE 1

355218-03-534666-6

TB CARE 1

355393-04-187995-8

TB CARE 1

IMEI:352912/02/445364/9

TB Care 1

TB Care 1

TB CARE 1

749TJAUB47

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

CN81VTR10s

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

07804901598

TB CARE 1

CSV01HB34964

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB CARE 1

TB Care 1

TB CARE 1

35601300-367822-7

Flash memory 9507 2-aug-10 $12,00
Flash memory 6900 20-okt-08 $0,00
Flash memory 6947 17-nov-08 $0,00
GPS 5150 1-apr-08 $40,00

GPS 5155 1-apr-08 $40,00

GPS 5216 1-apr-08 $40,00

LCD projector 0193 1-jan-10 $0,00
LCD projector 0331 7-jun-11 $0,00
Mobile phone 8175 8-jun-09 $0,00
Mobile phone 9356 6-jul-10 $0,00
Mobile phone 10877 3-jan-12 $0,00
Mobile phone 9342 21-jun-10 $0,00
Mobile phone 8187 8-jun-09 $0,00

Mobile phone 10518 7-apr-11 $240,00
Mobile phone 9925 23-nov-10 $0,00
Mobile phone 8154 3-aug-09 $0,00
Mobile phone 10657 17-nov-08 $0,00
Mobile phone 6948 17-nov-08 $0,00
Printer 7396 14-jan-09 $0,00
Printer 0181 $0,00

Radio 0195 1-apr-08 $420,00
Rug 6974 25-nov-08 $0,00

Rug 7382 14-jan-09 $0,00

Rug 7393 14-jan-09 $0,00

Rug 7394 14-jan-09 $0,00

Rug 7395 14-jan-09 $0,00
Scanner 6903 20-okt-08 $0,00
Screen, projection 10520 11-apr-11 $0,00
Screen, projection 8161 8-jun-09 $0,00
Stabilizer 7661 9-jun-10 $0,00
Stabilizer 7691 9-jun-10 $0,00
Switch 7787 4-jun-09 $0,00
Switch 7789 4-jun-09 $0,00
Switch cage 5722 1-apr-08 $0,00
Table 6060 1-apr-08 $58,00
Table 7379 14-jan-09 $0,00
Table 7402 14-jan-09 $0,00
Table 8752 14-jan-10 $0,00
Table 490 1-apr-08 $44,00
Table 7366 11-jan-09 $0,00
Table 7380 14-jan-09 $0,00
Table 7392 14-jan-09 $0,00

Thuraya 0196 8-feb-09 $385,00

UPS 9796 30-sep-10 $119,00

UPS 13137 2-aug-12 $0,00

UPS 10083 4-jan-11 $144,00

TB CARE 1

NIL

TB CARE 1
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TB CARE 1

TB CARE 1

080314-87730034

Wardak

NIL

Wardak

1337425

UPS 7607 16-jun-09 $0,00

UPS 9801 30-sep-10 $119,00
Computer, desktop 0342 $0,00
Stabilizer 9776 8-jan-12 $0,00
Computer, desktop 0350 $0,00
Stabilizer 9755 6-mrt-12 $0,00

Zabul

Zabul
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213742S




